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West Lake Landfill SF Site OU1 (ITR) - EPA Region VII Monthly Report

Bill No.: 27070815 IAG No.: DW9695864601 P2#: 445793 IAG Exp. Date: 30-Dec-2016
Reporting Period: | From: To: EPA RPM: USACE PM:
04-Aug 2014 01-Dec 2014 Brad Vann Robyn Kiefer
Work Performed
Narrative e Work completed includes monthly reporting, completing project set-up activities
(preparation of Project Management Plan, initial schedule), and securing resources.
Meetings e None, awaiting receipt of the Responsible Party’s (RP’s) first deliverable

Key Milestones °
Completed

None, awaiting receipt of the RP’s first deliverable

Projected Work
Narrative e Receive first EPA charge statement for ITR reviewers and prepare review plan based upon
charge statement
e Receive RP’s first deliverable, complete ITR, and submit ITR report
Meetings e Meet with EPA to coordinate / discuss preparation of reviewer’s charge statement

Key Milestones °
Forthcoming

Receipt of first RP deliverable and completion of ITR on first deliverable

Issues/Challenges/Risks

Challenge: ensuring USACE has all background documents necessary to perform thorough
ITR prior to start of review

Challenge: Advanced notice of dates when RP’s first deliverable will be received will be
critical to ensure there is sufficient time to coordinate reviewer’s charge statement and
prepare review plan prior to start of ITR, and ensure designated resources are available for
review effort.

e None
IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
310,052 - 310,052 310,052 1 Aug-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
310,052 888.15 0 309,163.85 310,052

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary

PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO AND
PERFORM AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES
IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEMENTAL FS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR
DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT TO INFORM THE PUBLIC OF THE ITR PROCESS AND
RESULTS OF THE ITRs.

10F2

KAMISSIONPROJECTS\HTW\WEST LAKE LANDFILL-ITRIPROJECT MANAGEMENT\5-EPA MONTHLY REPORTS




West Lake Landfill SF Site OU1 (ITR) - EPA Region VII Monthly Report

Bill No.: 27070815 IAG No.: DW9695864601 ‘ P2# : 445793 IAG Exp. Date: 30-Dec-2016
Reporting Period: | From: To: EPA RPM: USACE PM:
04-Aug 2014 01-Dec 2014 Brad Vann Robyn Kiefer
Project Development Team
Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Susan Adams CEMVS-CE-CF 314-422-7205
Paul Speckin CENWK-ED-EG 816-389-3592
Jon Rankins CEMVS-HP 314-260-3933
Robin Parks CEMVS-ED-GT 314-436-7237
Dave Evans CEMVS-PM-PR 314-260-3939
Brad Vann EPA R7 RPM 913-551-7611
Electronic Deliverable December 9, 2014
Robyn Kiefer Date

Project Manager
816-389-3615
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